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Highlights for the Month of February 2013 

*This figure includes one application (The Network for Consumer Protection) that was directly approved by USAID.  
** This refers to applications submitted by Semiotics and Mehergarh which were later withdrawn by the organizations. 
  

*This figure includes one application (The Network for Consumer Protection) that was directly approved by USAID. 
Statistical Abstracts 
This is the monthly progress report of Citizens’ Voice Project for the reporting period of February 2013. The table below 
highlights the key achievements during the month as well as cumulative status as of February 28, 2013.  

 
S. # Indicators 

During the month 
of February 2013 

Cumulative as of 
February 28, 2013 

A
PP

LI
CA

TI
O

N
S 

&
 G

R
A

N
TS

 

1.0 Applications Received 652 1476 

1.1 Technical Review Committee Reviews 605  1371 

1.2 Grant Management Committee Reviews 367 607 

1.3 Project Steering Committee Reviews 140 324 

2.0 Applications Recommended to USAID for Award 116 251 

2.1 Approved for Award by USAID 30 93* 

2.2 Approval in process at USAID 116 154 

3.0 Grant Agreements Signed with Applicant Organizations 3 58 

3.1 Grant agreements under process 29 33 

3.2 Grants not awarded after USAID approval 1 2** 

4.0 Funds Committed to Grantees by USAID in USD 393,004 6,663,975 

5.0 Funds Disbursed to Grantees in USD  334,842 1,697,420 

M
&

E
 

6.0 Pre-Award Assessments 22 279 

6.1 Operational Pre-Award Assessments 8 148 

6.2 Programmatic Pre-Award Assessments 14 131 

7.0 Post-Award M&E Visits 9 86 

7.1 Operational M&E Visits 6 31 

7.2 Programmatic M&E Visits 3 55 

CA
PA

CI
TY

 B
U

IL
D

IN
G

 

8.0 Total Number of Trainees from Grantee Organizations 109 408 

9.0 Long-Term Institutional Trainings and Training of Trainers 1 5 

9.1 Number of Males Trained 33 113 

9.2 Number of Females Trained 13 31 

10.0 PMP Workshops 1 4 

10.1 Number of Males Trained 17 56 

10.2 Number of Females Trained 12 21 

11.0 Quick Impact Trainings (Programmatic) 1 4 

11.1 Number of Males Trained 13 69 

11.2 Number of Females Trained 1 14 

12.0 Quick Impact Trainings (Operational) 1 4 

12.1 Number of Males Trained 19 93 

12.2 Number of Females Trained 1 11 

13.0 Trainings for TDEA and Project Staff 2 6 

13.1 Number of Males Trained 17 75 

13.2 Number of Females Trained 7 25 

14.0 Capacity Action Plans Developed 29 301 

14.1 Pre-Award Conditions Agreed Upon 0 1 

14.2 Pre-Award Conditions Met 0 1 

14.3 Post-Award Conditions Agreed Upon 14 314 

14.4 Post-Award Conditions Met 2 55 
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Applications received, pre-award grants processing and disbursement of funds 

 During the month, 605 applications were reviewed by the Technical Review Committee (TRC), bringing the 
cumulative number to 1371 and 140 were reviewed by the Project Steering Committee (PSC), bringing the 
cumulative number to 324.  

 During the month, Citizens’ Voice Project recommended 116 applications for award to USAID, while the total 
number of recommended applications is 251. Out of the 251 recommended applications, 93 stand approved by 
USAID while 154 are in process at USAID.  

 Citizens’ Voice Project signed grant agreements with 3 partner organizations, while the total number of partner 
organizations under the Project has increased to 58.  

 Citizens’ Voice Project disbursed US $334,842 during the reporting period, raising the total disbursed amount to 
US $1,697,420. 

 
Monitoring and Evaluation 

 8 operational and 14 programmatic pre-award assessments were conducted during the reporting period. The 
Project has thus far conducted 148 operational and 131 programmatic pre-award assessments to date.  

 The Project conducted 3 programmatic and 6 operational post-award visits, bringing the total number to 86. 
  

Capacity Building 

 In terms of capacity building, 19 persons from 10 organizations participated in 1 week-long Not-for-Profit 
Management courses held at IoBM, Karachi. 

 17 persons from 6 partner organizations under Legislative Governance and Tax Reforms participated in PMP 
workshops held in February. 

 14 persons from 8 partner organizations under Energy Sector Reforms received Quick Impact Training on Voice 
and Accountability. 

 
Other events and meetings 

 A coordination meeting was held with the Energy Sector grantees on February 14, 2013. There were a total of 10 
participants in the meeting. 

 A Project Steering Meeting was held on February 28, 2013 to review of applications recommended by GMC 
under the thematic area of ‘Citizens Voice for Free, Fair and Peaceful Elections’.   
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1. Monitoring, Evaluation and Research 
1.1 Program Development and Research 
1.1.1. Fifth Grants Cycle 

 A document explaining steps and timetable for the Fifth Grants Cycle was prepared. 
 In order to enhance the capacity of TRC members, presentations were developed on "Citizens' Voice for Free, Fair 

and Peaceful Elections". Following key topics were also covered in the session with TRC.  
i. Code of conduct 
ii. Defining voters campaign in the light of RFA 

iii. Explaining who the election stakeholders are?  What are their roles in election, and 
what is election cycle.  

iv. Organogram of Election Commission of Pakistan  
 
Seven TRCs were formed and notified to facilitate the process of technical review. In order to capture the financial 
assessment, a person with background of finance/grants was inducted in each TRC. The TRCs carried out technical 
reviews of all 652 applications. In total, 605 applications were marked, 46 were found incomplete and one was 
irrelevant.  
 

Total applications:  652 
Incomplete:   46 

Irrelevant: 1 
TRC reviews:  605  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
After successful technical review process and getting recommendations from PSC, 99 shortlisted applications were sent 
to USAID as first batch. Later, in the second batch, 18 more applications were sent to USAID after getting approval from 
PSC for second batch.  

Batch  Shortlisted applications  
One  99 

Two  18 

Total  117 
 
1.2. Monitoring and Evaluation: 
1.2.1. Pre-Award Support for the Award of Grants 
During the month of February, M&E Unit provided pre-award support for the award of grants which included revision of 
work plans, development of milestones and suggesting conditions to the Grants Unit to be negotiated and agreed upon 
with the applicants. The details are provided below:  

Table showing GMC’s recommendations to PSC first batch 

Geographical coverage 
 

Shortlisted  
60 plus  

Shortlisted 
50-60  

Total  

Punjab  30 16 46 

Sindh  17 18 35 

KP 20 12 32 

Balochistan  15 10 25 

FATA 1 0 1 

Islamabad  1 0 1 

Total  84 56 140 
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The Unit conducted 14 programmatic pre-award assessments of the shortlisted applicants of the Fourth Grants Cycle. 
The consolidated list of these 14 applicants with their risk level is given in the table below whereas the detailed list is 
attached as Appendix IA. 
 

Thematic Area  
Cycle Number of 

Applications 
Risk Category 

Low Medium High 

Citizens' Awareness for Higher Female Voter Turnout 4 14 6 7 1 

 
1.2.2. Post-Award Monitoring 
M&E unit provided support and facilitation, and later approved the following advocacy material of the Cycle 1, 2 and 3 
sub-awardees: 
  

Cycle Thematic Area Applicant Name Number of Applications 
Work plans 

Revised 
Milestones 
Developed 

Conditions 
Suggested 

3 

Citizens’ Voice for 
Strengthening 
Transparency and 
Accountability 
Mechanisms 

Development, Environment, Legal Aid, 
Technical Support & Advocacy 

Association 
 (DELTA) 

1 - 

- 

18th Amendment CPDI 1 - - 

Citizens Engagement 
and Accountability for 
an Effective Local 
Government System 

Institute of Social and Policy Sciences 
 (I-SAPS) 

1 - 
- 

AGHAZ Consulting 1 - 
- 
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Thematic Area Grantee Name  
 

Type of Advocacy/Other Materials # of Materials 
Approved 

Municipal Oversight 
 

DevCon Banners 3 

Posters 1 
Brochures 1 

Print on T-Shirts and Caps 1 
PEACE Balochistan Banners 2 

FM Messages 1 

Association for Behavior and 
Knowledge Transformation 
(ABKT) 

Brochures 2 

Quarterly Newsletters 1 

Training Manuals 2 

Water Rights Awaz CDs Banners 5 
Brochures 1 

Training Manuals 1 
PEHE Pamphlets 1 

Energy Sector 
Reforms 

PEACE KP FM Messages 2 

Semiotics Consulting Handbook  1 
The Network for Consumer 
Protection 

Policy Brief 1 

Report 1 

Newsletter 1 
Billboard 1 

Citizens’ Voice for 
Effective Legislative 
Governance 
Reforms 

Your Engineering Solutions Brochures 3 

Pak Women FM Messages 1 
Association of Global 
Humanists & Ethics (AGHE) 

Banners 2 

FM Messages 1 
Training Manuals 1 

Education Sector 
Reforms 
 

DEWA Banners 1 

Training Manuals 1 
Poverty Eradication Society Advertisements (for hiring staff & consultants) 2 

LEAD Banners 1 

Children First FM Messages 1 

Tax Sector Reforms GINI Approvals of project coordinators/managers 1 

Energy Sector 
Reforms 
 
 

Techno Green Associates Advertisements (for hiring staff & consultants) 1 

SPO Advertisements (for hiring staff & consultants) 1 

GPN FM Messages 1 

Training Manuals 1 
Approvals of project coordinator/managers 1 

AJK Rural Support Program Banners 2 
18th amendment Umang Development 

Organization 
Advertisements (for hiring staff & consultants) 1 

Coastal Association for 
Research and Development 

Advertisements (for hiring staff & consultants) 1 
Approvals of project coordinators/managers 1 

Yar Muhammad Samejo Banners 1 
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Education Society and 
Development Society 
Arts Foundation Advertisements (for hiring staff & consultants)  1 

Approvals of project coordinators/managers 1 

FCR 
 

STEP Banners 2 
Training Manuals 1 

DTCE Posters/IEC Materials 2 

Citizen's oversight for 
transparency and 
accountability 
mechanism 

Sindh Rural Support Program Approvals of project coordinators/managers  1 

Development Resource 
Solution  

Banners  1 

Citizens' engagement 
and Accountability 
for an effective local 
Government System 

Al Mustafa Welfare 
Association 

Banners  1 

Participatory efforts for 
healthy environment (PEHE)
  

Banners  1 
Advertisements (for hiring staff & consultants) 1 

Approvals of project coordinators/managers 1 

 
In addition to the above advocacy material approvals, the unit also shared the monthly/quarterly reporting formats with 
1 grantee and reviewed 13 Monthly/Quarterly Reports received from the grantees.  
 
Based on the unit’s post-award field-monitoring plan for First, Second and Third Grants Cycle sub-awardees, the post-
award field visits of the following sub-awardees were carried out in the month: 

 
During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. targets vs. 
achievements), verified the activities of sub-awardees as per their monthly progress reports and provided guidance for 
the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, events reports, and 
necessary documentation.  
 
The major activities implemented by sub-awardees during a month of January 2013 are summarized as below: 

Thematic Area Grantee Name Key Activities 

Energy Sector 
Reforms 
 

PEACE KP  Two Meetings of the advocacy committee and PESCO officials were held on January  
25 and 29, 2013 for policy reforms in the existing power sector policies. A total of 
12 participants attended the meeting on January 25 including one female and 
eleven male members and 8 male members attended the meeting on January 29, 
2013. 

 4 orientation meetings on the existing complaint redressal mechanism with the 
concerned SDOs of Par Hoti, Cantt, City-2 and Garhi Kapoora were conducted. 46 
male members participated in these meetings. Complaint redressal mechanism was 
established as a result of the orientation sessions. 

 8 complaint redressal meetings with the concerned SDOs were conducted in which 
78 males participated. Several complaints were solved within the meetings. 

 12 village level awareness meetings were conducted in which there were 123 male 
participants. 

Cycle # Name of Grantees Visited # of Field Visits 

1 Participatory efforts for healthy environment (PEHE) 1 

2 Poverty Eradication Society (PES) 1 
3 RINP 1 
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Thematic Area Grantee Name Key Activities 

Semiotics 
Consultants 

 A seminar was held in Karachi on ’Understanding Energy Supply Issues’. There were 
a total of 35 participants in the Seminar. 

 A citizens’ forum was conducted in Karachi. There were a total of 21 participants in 
the forum. 

 A seminar was held in Lahore on ’Understanding Energy Supply Issues’. There were 
a total of participants 54 in the seminar. 

 A citizens’ forum was conducted in Lahore. There were a total 16 of participants in 
the forum. 

The Network 
for Consumer 
Protection 

 The Network held a workshop for training of Lawyers on the Consumer Protection 
Laws and Energy Sector Regulations in Islamabad. A total of 25 lawyers participated 
in the workshop 

 The Network for Consumer Protection also conducted a workshop for the training 
on Protection Laws and Energy Sector Regulations in Peshawar. 

Municipal 
Services 

ABKT  2 Health Hygiene sessions for TBAs, LHWs, women and students at Municipal 
Committee (MC) Timergara and Municipal Committee (MC) Chakdara were 
conducted.  A total of 50 participants attended the sessions.  

 1 Health Hygiene Session was conducted for Primary/Middle School Teachers at 
Municipal Committee Chakdara. A total of 16 participants attended the session. 

Dir Area 
Development 
Organization 
(DADO) 

 Awareness Raising Workshops were conducted for males and females on Municipal 
Services. 5 (3 for males and 2 for females) were held in UC Bebyawar and UC 
Bandai having an average of 35 participants in each session. 

 UC level Dialogue for all stakeholders was conducted in UC Bandai with a total of 
27 participants and 1 in UC Bebyawar with a total of 25 participants. 

Goth Seengar 
Foundation 

 Four street theater dramas were conducted on right to information act in 
Jacobabad.  There were a total of 214 male participants in the dramas. 

 A seminar was conducted on findings of Community Perception Survey conducted 
in Jacobabad. 70 participants attended the seminar. 

Water Rights 
 

Awaz CDs  Meeting with Additional Secretary Technical Irrigation, Lahore was held. 
 4 meetings were conducted with irrigation department, 3 in Bahawalpur and 1 in 

Multan. 

Damaan  One district level policy dialogue was organized in district Lodhran to share policy 
proposal draft and to have an open discussion with all stakeholders on irrigation 
laws and policies. This was attended by 102 participants (86 men and 16 women). 

 A walk was organized after the policy dialogue in district Lodhran to advocate 
farmers’ water rights. 

 Policy proposal draft was shared with ministry of agriculture. 
 Baseline study on water entitlement issues in south Punjab, Pakistan was published 

on DAMAAN’s website. Findings of baseline study were shared in policy dialogue, 
Lodhran. 

GINI  3 district training workshops were held in Gujranwala, Faisalabad and Sargodha. A 
total of 70 participants attended the trainings. 

Participatory 
efforts for 
healthy 
environment 
(PEHE) 

 Awareness Sessions on Water Shortage were conducted in district Sukkur.  A total 
of 80 males participated in the session. 

 One Advocacy session on water losses at minor and watercourse level was 
conducted with farmers in district Sukkur Sindh. A total of 100 males participated in 
the session. 

 One awareness and advocacy session /meeting on Water Efficient Cropping Pattern 
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Thematic Area Grantee Name Key Activities 

was conducted with farmers in Sukkur. A total of 100 males participated in the 
session. 

Your 
Engineering 
Solutions 

 An interactive session was held with the Prime Minister AJK to explain the project 
details and ensure government support. 

Pak Women  4 advocacy messages related to legislative governance were aired on local radio 
channel   

 2 advocacy meetings with government concerned departments and ministries were 
held. 

HDO  “Citizens’ Engagement with Parliamentarians”, a public meeting/hearing was 
organized in D.I.Khan which was attended by member Provincial Assembly (MPA) 
Mr. Khalifa Abdul Qayyum. There were a total of 150 participants. 

 A workshop “Train Journalists in Legislative Rules and Procedures” for the 
journalists from print and electronic media of district Tank was organized in Tank 
Press Club, attended by MPA, Mr. Ghulam Qadir Khan Bettani. There were a total 
of 26 participants. 

 An exposure visit of women from D.I.Khan was organized under “Observing 
Parliamentary Proceedings” in D.I.Khan. 10 women visited visitor information 
center and District Assembly Hall in D.I.Khan. 

 A program “Citizens’ Engagement with Parliamentarians” was organized in Sara-e-
Norung district Lakki Marwat. The Member Provincial Assembly Ms. Yasmeen Zia 
attended the activity. 

 A training workshop was organized in D.I.Khan to “Train CSOs in Legislative 
Relations” which were attended by the CSOs of district D.I.Khan.  The workshop 
was attended by 21 people. 

 A walk was planned and organized in district D.I.Khan under “Ensuring public 
discourse and right to information”. The walk was attended by 266 citizens 
belonging to different walks of life. 

 Consultative Plan of action workshop was organized which was attended by MPA 
Mr. Khalifa Abdul Qayyum, Mr. Kishore Kumar and Ms. Saeeda Batool from 
D.I.Khan. Five people participated in this workshop.  

 “Advocacy for the formation of public interest forums/candidate information 
program at each constituency” activity was conducted at district Lakki Marwat; 289 
participants 

 The members of parliament visited National Assembly under “Conduct Legislative 
Exposure Visit” activity. MPAs Mr. Khalifa Abdul Qayyum, Mr. Kishore Kumar and 
Ms. Saeeda Batool visited National Assembly. 

 In order to create awareness within the marginalized community, a workshop was 
organized in district Bannu on “Increase Participation of Marginalized Groups” 
attended by women from different walks of life. There were a total of 33 
participants. 

 Water 
Environment 
and Sanitation 
society (WESS) 

 1 interactive theater drama about role of legislature and legislator was conducted 
in district Loralai. There were a total of 284 participants. 

 2 coordination meetings were conducted with the Deputy Commissioner and DIG 
Loralai and Ziarat district to share overall project progress. 

Education 
Sector 

Development 
Empowerment 

 FM message broadcasting was started from local radio and a total number of 16 
messages were disseminated in the month of January 2013. 
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Thematic Area Grantee Name Key Activities 

Reforms 
 

Women 
Association 
(DEWA) 

 District level orientation workshop was conducted at DEWA main office, attended 
by PTC members, educationists, political elites including Ex MPA. During the 
meeting, problems faced by schools and PTCs were highlighted. 35 males 
participated in the event.   

 NOC was taken from the education department. 
Poverty 
Eradication 
Society (PES) 

 By-Laws for ECC were prepared. 

Children First  A Seminar was organized in UC Kohala Tehsil Haripur in collaboration with National 
Commission of Human Development (NCHD) during the reporting month to create 
awareness among general masses on the right of child to free and compulsory 
education. The event was attended by 54 participants.  

LEAD Pakistan  LEAD Pakistan hosted a cluster meeting with representatives of Human Rights on 
the state of education governance in Punjab and policy solutions through civil 
society participation, at Hospitality Inn Hotel, Lahore on January 23, 2013. The 
meeting was attended by 21 males and 8 females. 

HDF  HDF conducted 47 VDO workshops in 4 districts in the month of January, 2013 in 
which 481 males and 365 females participated. 

 Key stakeholders meetings were held in four provinces of Pakistan for signing 
Citizens’ Charter of Demands (COD), which was signed by 53 males and 17 females. 

READ 
Foundation 

 3 meetings were held with political party heads in which 33 males and 2 females 
participated. 

 8 ECs were formed at UC level. 

 1 alliance building workshop was conducted in which 28 males and 10 females 
participated. 

 Strategy formulation workshop was held in which 32 males and 10 females 
participated. 

 Co-curricular competitions were held in which 114 males and 198 females 
participated. 

Sudhaar Society  20 suggestion and complaint mechanisms were established at village level for 
increased partnership of 50 community groups in overseeing the education 
provision for enhanced public accountability. 

 One advocacy meeting with stakeholders and political leaders was conducted at 
district level. 

Society for 
Human 
Empowerment 
and Rural 
Development 

 A total of 30 SMCs from selected schools of district Khushab were mobilized for 
implementing the SAP and Term of partnership (TOP) was signed between SHER 
and the concerned SMC. 

Global 
Prosperity 
Network 

 Area seminar was organized in union council Langerpura of Muzaffarabad on 
Energy Issues to gain response at local level. There were a total of 81 participants in 
the seminar. 

FCR STEP  A stakeholders’ workshop held on FCR was conducted in Peshawar. There were a 
total of 32 participants in the workshop. 
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1.2.3 Miscellaneous  

 A coordination meeting was held with the Energy Sector grantees on February 14, 2013. There were a total of 10 
participants in the meeting. 

  
2. Finance, Grants and Compliance 
2.1. Grants 
2.1.1. Pre-Award Assessments 
In February 2013, the Grants Unit issued three task orders for fourteen pre -award assessments of organizations that had 
applied under Fourth Grants Cycle to:  

 Anjum Asim Shahid Rehman Chartered Accountants (AASR-GT, 2 rapid assessments and 1 upgrade). 

 Avais Hyder Liaquat Nauman Chartered Accountants (AAHLN, 5 rapid assessments).  
 UHY Hassan Naeem & Co Chartered Accountants (UHY, 6 rapid assessments).  

 
2.1.2 Post-Award Assessments 
In February 2013, the Grants Unit issued 1 task order for 6 sub-grantees to Anjum Asim Shahid Rehman Chartered 
Accountants and received 6 reports during the month. These reports are being analyzed for any changes in risk rating or 
any further capacity building needs reported therein. 
 
2.1.3. Due Diligence 
Anti-terrorist and other compliance check vetting was conducted by the Grants Team for the seventeen applications 

recommended by Grants Management Committee (GMC) under Cycle 4 for Citizens’ Awareness for Higher Female 

Voter Turnout.  
 
2.1.4. Award of Grants 
Three grants were awarded during February 2013, details of which are provided below: 

 Three grants were awarded in the month of February 2013 under Cycle 3. Two awards relate to Khyber 
Pakhtunkhwa (KP) under Citizens’ Voice for Transparency and Accountability Me chanisms and 1 relates to 
Punjab under Citizens’ Engagement and Accountability for an Effective Local Government System.   
 

Theme Nation-
wide 

Punjab Sindh KP FATA Balochistan GB AJ&K Total 

Transparency and 
Accountability 

0 0 0 2 0 0 0 0 2 

Local Government 0 1 0 0 0 0 0 0 1 

Total 0 1 0 2 0 0 0 0 3 
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Overall Snapshot of Grants under Contract 

Thematic Area Cycle 

No. of Grants 

Allocated for 

Award in RFA 

No. of Grants 

Recommended by 

PSC to USAID 

No. of Grants 

Approved by 

USAID 

Signed 

Awards 

1. Citizens’ Voice for free, fair and 

peaceful elections 
Fifth 100 99 0 0 

Total   100 99 0 0 

1. Citizens’ Awareness for Higher 

Female Voter Turnout 
Fourth 20 34 28 0 

2.  Citizens’ Voice for Independent, Free 

and Responsible Media 
Fourth 10 8 0 0 

3. Citizens’ Voice and Accountability for 

Youth Development 
Fourth 20 21 0 0 

4. Citizens’ Voice for Effective 

Grievance Redress through the Offices 

of Ombudsmen 

Fourth 10 10 0 0 

Total   60 73 28 0 

1. Citizens’ Engagement and 

Accountability for an Effective Local 

Government System 

Third 5 11 5 4 

2.  Citizens’ Advocacy for 

Implementation of 18th Amendment 
Third 8 8 6 5 

3. Energy Sector Reforms Third 10 9 9 8 

4. Advocacy for Effective 

Implementation of the Frontier Crime 

Regulations (FCR) Reforms 

Third 2 5 3 2 

4. Citizens’ Voice for Transparent and 

Accountable Mechanism 
Third 6 10 8 7 

Total   31 43 31 26 

1.Citizens' Voice for Effective Legislative 

Governance  
Second 15 5 5 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public 

Accountability in Tax Collection Sector 
Second 10 1 2 2 

4. Advocacy for Strengthening Legal 

Framework for NPOs 
Second 2 0 0 0 

Total   37 18 19 17 

1. Energy Sector Reforms First 10 4 4 4 

2. Improving Water Rights First 4 4 4 4 

3. Citizens Oversight on Municipal 

Services 
First 10 10 7 7 

Total   24 18 15 15 

Grand Total  252 251 93* 58 

* Difference of 35 between approved and signed grants is due to the fact that 30 applications are going through negotiation p rocess 

out of which 28 applications were approved on 2/28/201, 2 applications were withdrawn by the applicants and 3 have been put on 

hold for the time being for several reasons including performance issues related to an already existing grant, reassessment of 

capacity and awaited reference checks. 
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2.1.5. Pre- and Post-Award Conditions 
Keeping in view the pre-award risk assessments, pre and post-award conditions were agreed upon with the three sub-
awardees under Cycle 3. Purpose of these conditions is to ensure that sub-awardees improve their systems and 
procedures for efficient implementation of the project as well as for long-term institutional development. The Grants 
Unit, along with Monitoring and Evaluation (M&E) Unit, subsequently tracks the sub-awardees’ performance in terms of 
meeting such conditions.  
 
2.1.6. Technical Assistance to Sub-awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The Asia Foundation (TAF) team and project team for grants coordinated with sub-awardees 
for any issues that they faced and guided them about the required standards of record keeping and reporting for USAID 
grants. 
 
2.1.7. Preparation for Fifth Grants Cycle 
The grants team supported preparation and issuance of the Request for Applications (RFA) for the Fifth Grants Cycle 
during the month. An illustrative budget was also prepared by the grant team for benchmarking the competitive range 
of cost of work to be performed in one tehsil for the Fifth Grants Cycle. The RFA and templates for application, budget 
and certifications were revised. Also, the templates and toolkit for pre -award assessments was reviewed to remove 
redundancies between programmatic and operational pre-award assessments. Certain new functionalities were added 
in the GMIS through the team’s inputs. These will support the process of desk based pre -award assessments being 
conducted for the first time in the project and award of grant. 
 
2.2. Finance 
During the month, exit conference for Annual Audit for 2011-12 was held at the Project Office by KPMG. The audit 
report for the same is expected to be issued by mid-March.  
 
Besides, Finance Unit continued to perform a range of routine functions including financial management, submission of 
reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID regulations 
and TDEA policies. 
 

Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7     Total 

June '11 Jul-Sep '11 Oct-Dec '11 Jan-Mar '12 Apr-Jun '12 Jul-Sep '12 Oct-Dec '12 Jan '13 Feb '13 
Jun '11-Jan 

'13 

Salaries & Wages 
              
745,248  

           
3,316,744  

           
7,074,031  

         
10,467,447  

         
10,743,290  

         
11,039,217  

         
15,974,023  

        
5,272,440  

        
5,751,687  

         
70,384,127  

Fringe Benefits 
                
61,968  

              
459,308  

              
843,789  

           
1,224,262  

           
1,205,076  

           
2,250,329  

           
1,759,190  

        
1,112,906  

           
620,568  

           
9,537,396  

Consultants 
                       
-    

                
91,761  

                
82,754  

                       
-    

            
(174,515) 

                       
-    

              
255,000  

                     
-    

                     
-    

              
255,000  

Travel,Trans & 
Per Diem 

                       
-    

                       
-    

                       
-    

                       
45  

                
31,009  

              
883,538  

              
810,385  

           
231,763  

           
241,002  

           
2,197,742  

Procurement 
              
769,669  

           
1,190,782  

              
495,400  

           
1,998,800  

              
176,280  

           
2,621,383  

           
5,425,662  

           
148,100  

        
1,031,657  

         
13,857,733  

Equipments & 
Supplies 

                
37,803  

              
338,413  

              
605,288  

              
884,491  

           
1,148,212  

              
882,027  

              
985,983  

           
434,985  

           
278,046  

           
5,595,248  

Communication 
                
20,000  

              
140,825  

              
629,973  

              
415,948  

              
187,435  

              
650,982  

              
604,218  

             
50,710  

             
68,752  

           
2,768,843  

Subcontracts 
                       
-    

                       
-    

         
10,691,082  

         
18,355,436  

         
30,503,485  

         
67,748,700  

         
69,803,809  

      
41,688,867  

      
64,979,449  

       
303,770,828  

Other Direct Cost 

           

4,245,600  

              

724,101  

           

3,961,881  

           

1,507,056  

           

4,374,561  

           

3,017,739  

           

2,003,568  

           

498,567  

           

430,527  

         

20,763,600  

Fee 
                
90,514  

              
488,758  

              
653,617  

              
787,506  

              
844,465  

           
1,018,877  

           
1,327,845  

           
369,908  

           
402,021  

           
5,983,510  

TOTAL 
           
5,970,802  

           
6,750,692  

         
25,037,815  

         
35,640,991  

         
49,039,298  

         
90,112,792  

         
98,949,683  

      
49,808,246  

      
73,803,709  

       
435,114,027  
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       2.3. Compliance 
AASR-GT team continued to perform compliance function in relation to procurement orders an d transactions on 
monthly basis. 
 
3. Capacity Building 
3.1. Partners’ Training 
3.1.1. Quick Impact Trainings (QIT) 
Finance, HR and Procurement Trainings 
During the month, following trainings took place: 
  

Thematic Area(s) Date No. 
of  Organizations 

No. of 
Female 

Participants 

No. of Male 
Participants 

Total No. of 
Participants 

 Accountability and 
Transparency 

 Local Government 
 Energy Sector 

Reforms  

 18th 
Amendment    

February 
6 to 8, 
2013  

10 1 19 20 

 
Programmatic Trainings 
During the month, one Quick Impact Training on ‘Strengthening Citizens’ Voice and Accountability’ was organized from 
February 26 to 28, 2013 for grantees of Energy Sector Reforms under Grant Cycle 3. Altogether 14 participants attended 
the training from eight organizations. The training was held at Margalla Hotel, Islamabad. As with the previous training, 
Mr. Akbar Nasir Khan delivered sessions on Structure and Functioning of Judiciary, Structure and Functioning of 
Executive, Conceptual Clarity on Voice and Accountability and Understanding Good Governance. The second consultant, 
Mr. Saeed Ahmed Minhas also delivered four sessions on Structure and Functioning of Legislature, Advocacy, Citizens’ 
Report Card (CRC) and Working with Media. 
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3.1.2. Performance Management Plans Training 

 Last in the series of four workshops on Design and Implementation of Performance Management Plan was organized 
from February 6 to 8, 2013 at Crown Plaza Hotel, Islamabad. The participants of this workshop were from six grantee 
organizations working on thematic areas of Legislative Governance and Tax Reforms along with staff members from 
Citizens’ Voice Project. Total number of participants was 17, including 3 members from the Program Development 
Unit and one from Monitoring and Evaluation Unit of Citizens’ Voice Project.  

 
Details of Workshops on Design and Implementation of PMP 

Thematic Area(s) Date No. of  
Organizations 

No. of 
Participants 

Legislative Governance and Tax 
Reforms 

06-08 Feb, 2013  
6 

 
17 

 A Training of Facilitators (TOF) on Managing for Results was also organized at Pearl Continental Hotel, Bhurban from 
February 18 to 22, 2013. Participants were selected from the four trainings held for grantees of Fist and Second 
Grants Cycles on Design and Implementation of Performance Management Plan. The selection was based on 
evaluation of the participants by the trainer on pre-determined criteria during the trainings and Monitoring and 
Evaluation (M&E) team’s recommendations. Altogether 22 participants attended this training, out of which 6 were 
Citizens’ Voice Project’s team members and 16 were from different grantee organizations. The training was highly 
appreciated by the participants and it is envisaged that this would contribute towards development of a pool of 
skilled facilitators to design results-based projects and performance management systems in the country.  

 
3.1.3 Long-term Institutional Development Training 
One Not-for-Profit Organizations (NPO) Management Course was organized at the Institute of Business Management 
(IoBM), Karachi from 18th to 24th February, 2013.  Total of 19 participants from 10 organizations attended the training 
along with one participant from Citizens’ Voice Project. This time the course was advertised by IoBM also and two 
participants other than those from grantee organizations also participated. The participating organizations were from 
Punjab, Sindh and Balochistan and the modules offered included Compliance, Project Management, Monitoring and 
Evaluation, Financial Management, Proposal Writing, Public Outreach and Leadership Development.  
 
Overview of NPO Management Course  

 

Institute Dates 
Total No. of 

Organizations 
Grantee 

Organizations 
Non-Grantees 
Organizations 

No of 
Participants 

1 IoBM, Karachi Feb 18 to 
24, 
2013  

  
12 

 
10 

 
2 

 
19 

 
3.1.4 Consultative Workshop on Not-for-Profit Organizations (NPO) Management Course 
A three-day consultative workshop to bring about improvements in the Not-for-Profit Organizations (NPO) Management 
Course curriculum was held at Pearl Continental Hotel, Bhurban from February 8 to 10, 2013. Six modules (five 
compulsory and one optional) were discussed and updated during the three day consultation. For each module, two 
senior level practitioners from Trust for Democratic Education and Accountability (TDEA), The Asia Foundation (TAF) 
and/or Citizens’ Voice Project were invited to give their feedback and share their l earning with the concerned faculty 
members. Facilitators from both Institute of Business Management (IoBM) and COMSATS Institute of Information 
Technology (CIIT) were present and this workshop was useful in bringing them on the same wavelength  in terms of 
session delivery. A total 28 people participated out of which eight were from IoBM, 10 from CIIT and 10 were 
development professionals. The remaining five modules will be reviewed and updated at a later stage. 
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4. Administration and Procurement 
Procurement manual was approved by BOT and was effective from February 10, 2013. Currently Operations Manager 
and Procurement Officer are working on developing a new half yearly procurement plan.  
 
The procurement process for the laptops, digital cameras and UPS 650 VA and 5 KVA) were completed and the goods 
were received in the second week of February 2013. The registration and insurance process of the official car purchased 
in January was completed in the first week of February 2013. Procurement process for the cellular operator and mobile 
phones was initiated in the month of February 2013. Decisions are yet to be finalized by the approving authorities. 
 
4.1. Human Resource Management 
The HR assistant position was circulated through an email on February 1, 2013 and interviews of shortlisted candidates 
were conducted on February 19, 2013. 
 
Following positions were published on our website as well as circulated through an email on Feb ruary 3, 2013: 

 Senior Program Officer (Program Development & Research) 
 Program Officer (Program Development & Research) 

 Monitoring and Evaluation Officer 
o Monitoring and Evaluation Officer interviews were conducted on February 28, 2013.  

 Administration and Procurement Assistant 
o Administration and Procurement Assistant interviews were conducted on February 22, 2013. 

 Database Officer 
 
Mr. Adnan Khan (Finance officer) resigned from the job on February 22, 2013. 
 
5. Management Information System (MIS) 
5.1 Website 
The contents of the project website were updated to facilitate the launching of the Fifth Grants Cycle. MIS team updated 
the following: 

 Information related to new cycle 

 Information on solicitation page 
 New FAQ’s related answers 

 MIS has added a job manager plugin to website that provides facility of jobs addition and detail emailing to HR 
about applications.  

 AZ index plugin was added, which provides facility to users to find exact topic on website.  
 Bulk SMS plugin was incorporated which helps in sending SMS to large number of grantees,  and a single email 

can be send to more than a few hundred users. 
 
The project's new website (http://cvpa-tdea.org/v1) was developed with inputs from all stakeholders.  
 
5.2 Compliance Support 
As part of the reporting methodologies of the project progress, the OTI Database was reworked to take into account 
USAID requirements of the post-award phase. Numerous meetings with NRSP representatives were carried out for the 
purpose. Data is being updated as per the new requirements and will be submitted to USAID in due course.  
 
5.3 GMIS 
Technical support was extended to TRC members for the conduct of TRC for the Fifth Grants Cycle. Cell numbers of all 
the visitors of the system which were mandated earlier were used to send SMS to the registered users of the system 
regarding launching and closing of the Fifth Grants Cycle.  

http://cvpa-tdea.org/v1
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6. Communications and External Relations 
Communication team represented Citizens’ Voice Project on United States National Day e vent at US Consulate Lahore in 
which the visitors were briefed on project related activities. The RFA for Fifth Grants Cycle was published in national and 
regional daily newspapers on Sunday, February 3, 2013. Press release announcing Fifth Grants Cycle was published in 
national and local newspapers namely, Dawn, Daily Jang, Daily Dunya and Business Recorder. The press release was also 
uploaded on project’s website. 
 
The latest news section was updated by uploading the fresh project activities on Grant Cycles and Trainings. The 
compilation of partner organization’s summaries is in full swing and will be uploaded on p roject’s website in March 
2013. 
 
Branding and marking waiver request was sent to USAID for exemption from branding requirements for activities being 
conducted by sub-grantees in Balochistan, KP and FATA. Manager Communications attended a Provincial Water Rights 
Workshop on February 12, 2013, organized by GINI, First Grants Cycle sub-grantee under the thematic area of Water 
Rights. 
 
6.1 Other events and meetings 

 A coordination meeting was held with the Energy Sector grantees on February 14, 2013. There were a total of 10 
participants in the meeting. 

 A Project Steering Meeting was held on February 28, 2013 to review of applications recommended by GMC under 
the thematic area of ‘Citizens Voice for Free, Fair and Peaceful Elections’.  

 
7. Election Information Monitoring System (EIMS) 
7.1 Administration and Procurement Department 
Following is the status of procurements: 

Sr.# Items Qty. Status 

1 
VPN  
Concentrator 

1 RFQ is initiated and the last date for submissions of quotations is March 7, 2013.  

2 
8-Port Ethernet 
switch 

3 Three Ethernet switches are procured and installed. 

3 GPS devices 272 
As per the new plan, 272 GPS enabled mobiles will be procured. Purchase Requisition 
for this is approved. The procurement will be made in March 2013. 

 
Process was initiated to acquire SMS services for Election Activities and hiring of consultants for web designing etc. 
 
7.2 Human Resource Management 
Recruitment 
Two vacant positions of Finance Officer and Application Developer were advertised in The News on Sunday, February 17, 
2013 and were also posted on the website. These two positions were vacant and have not been filled during initial 
recruitment process due to unavailability of suitable candidates. The shortlisting for the stated vacant positions has been 
completed and test/interviews are scheduled to be held in the first week of March, 2013. 
 
HR Unit conducted test and interviews for the position of Report Writer on Wednesday, February 6, 2013. After the 
recruitment committee’s recommendation, the selected candidate Mr. Khurram Khan was sent offer letter for the said 
position. A recommendation for the same has been sent to the USAID for approval. Mr. Khurram Khan will be replacing 
Mr. Usama Zafar, former Report Writer who has been internally transferred to another project of TDEA.  
 
During the initial recruitment of EIMS in October, 2012, one position of Application Developer has not be en filled as no 
applicant turned up as a suitable candidate for this position. Mr. Hafiz Abdul Rehman, a former TDEA employee, is being 
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head-hunted for the subject position. Offer letter for the position of Application Developer has been sent to the 
applicant and he has accepted the offer. Recommendations for the subject position have been sent to USAID for 
approval. 
 
The following two application developers have been internally transferred to TDEA-STAEP project from TDEA-EIMS. The 
internal transfer is subject to the development of TDEA-FAFEN core application FAFEN online Program Tracker (FOPT) 
to enhance the features and develop add-ons which will contribute and impact to similar project activities. The internal 
transfers are effective from March 01, 2013. 
 
 
 
 
 
 
 
Appointment of Personnel 
HR Unit conducted test and interviews for the position of Data Verification Officer again on Monday, February 11, 2013 
since previously selected two candidates regretted to join. The recruitment committee recommended two suitable 
candidates for the position of Data Verification Officer. Out of the two, the below mentioned candidate has accepted 
the job offer and joined EIMS as Data Verification Officer. 
 

Sr. # Designation Employee Name Date Of Joining 

1 Data Verification Officer Syed Imran Asim Zaidi  12-Feb-2013 

 
Mr. Imran Naeem – Manager Reporting transfer case has been approved from USAID. His employment contract has 
been finalized with effect from January 1, 2013. 
 
Confirmations 
Probation appraisals have been carried out on completion of one month’s probation p eriod. Upon satisfactory 
performance, the following employee has been confirmed and is entitled to fringe benefits as mentioned in the 
employment contract.  
 

 
 
 
7.3 Trainings 
EIMS - HR Officer attended the three days training workshop on HR Planning, Devel opment and Management (advance l evel) 

arranged by DSI funded by The Asia Foundation (TAF) in Lahore from February 18 to February  20, 2013. 
 
7.4 IT Department 
Application Updates on Information Management System 

 Maps of 255 NA constituencies have been plotted on to ‘Google maps’ as well as ‘Open maps’.  
 The low turnout polling areas according to the observation of General Elections 2008 are being marked. Out of 564 

polling areas, 380 have been marked so far. They will be plotted onto the Google maps after completion.  

 Development of Partnership modules for Grants Unit to manage the grants mechanism and reporting has been 
initiated. 

 Testing and verification of GPS enabled mobile devices was completed and is working fine. 

 Mobile application has been developed for profiling of polling stations. 

 Regional visibility of TDEA implementation partners of long term observation within 30 districts has been plotted on 
Google maps and open maps. 

Sr. # Name Designation Date of Joining Date of Transfer 

1 Ms. Tanzila Afzal  Application 
Developer  

November 02, 
2012 

March 01, 2013 

2 Ms. Shazia Yousaf Application 
Developer 

November 01, 
2012 

March 01, 2013 

Sr. # Name Designation Date of Joining  Date of Confirmation 
1 Mr. Adeel Arif GIS Expert November 01, 2012 January 01, 2012 



Page - 21 - of 39 

 

 District Election Commissioner (DEC) offices have been plotted onto the Google maps and open maps.  

 Modules for CLTO observation reporting have been prepared and tested. 
 
Meetings and Negotiations 

 As a result of the ECP’s non-issuance of NOC to Pakistan Telecommunication Authority (PTA) to assign a short code to 
TDEA, the IT team met with various IT support companies as a backup strategy to avoid further delay in the program. 
Due to the sensitivities and time lines involved in the project, TDEA has initiated the procurement of short code 
through limited competition as a backup plan for which TDEA will require USAID approval. Waiver in applicable taxes 
will also be required. Following companies were consulted for  Short code backup services: 
i. Evamp and Saanga February 5, 2013 
ii. Quick links on February 12, 2013 

iii. Nayatel on February 11, 2013 
iv. 360 Technologies on February 18, 2013 
v. Maalik Creative Engineering February 13, 2013 

Negotiations with Maalik Creative Engineering are at an advanced stage and a sub-contract for the acquisition of backup 
short code will be sent to the USAID for approval shortly.  

 The IT team and Manager Telecommunication met with the leading mobile operators (Zong, Ufone, Warid, Telenor) 
to discuss tariff and branding of SMS bundles to be acquired for election-related information to stakeholders.  
o Negotiations with Zong are in the final stages. Zong Management has also shown their interest to be a partner 

with TDEA for long term engagement and partnership with TDEA-FAFEN to support Election observation and 
oversight program. 

o A meeting was held on February 27, 2013 with Telenor to initiate the contract for corporate SMS package. 
o Negotiations with Mobilink, Warid Telecomm and Ufone to offer corporate SMS packages are being planned to 

finalize tariffs. 
 

The IT team and the CEO met with the team of Pyrespective – a digital marketing company, in Lahore on February 17, 
2013 to discuss contractual requirements in order to acquire their services to assist in the presentation of information of 
FAFEN website/Portal. They will also help in drawing various stakeholders towards FAFEN’s Election Observation 
activities through all kinds of social media and engage the communities in the election observation. 
 
7.5 Communications Unit 
Apart from analyses and public reporting on pre-election activities, some major developments were recorded on 
advocacy front as well.  

 Following a stakeholders’ briefing on the scope and methodology of FAFEN’s Observation of General Election 2013 
on January 31, 2013 in Islamabad, similar briefings were held across Pakistan. First regional briefing was held in 
Abbottabad on February 6, followed by Lahore on February 8, Peshawar on February 12, Multan on February 14 and 
Hyderabad on February 28. Karachi and Quetta briefings will be held in March. 

 Election News Bulletins are being prepared on daily basis comprising of election related material being published in 
English, Urdu and some regional newspapers and websites. The bulletin is being disseminated to all the 
stakeholders, including TDEA staff, FAFEN member organizations, field staff, Trustees of TDEA, Local and 
International Organizations, Donors, Parliamentarians and ECP officials. 

 Two issues of FAFEN Newsletter were released fortnightly during the month of February.  
 The program staff enhanced its efforts aimed at striking collaborations with Media for wider dissemination of 

information being generated by the EIMS. Media groups like Geo, Dunya, Dawn and Capital TV have shown interest 
in signing MOUs with FAFEN for getting first-hand information on election related information. Draft MOUs have 
been shared with Geo, Dunya TV and Dawn News. 

 The program staff continued interacting with government institutions like NADRA and ECP for smooth continuation 
of observation activities. ECP issued accreditation to all the FAFEN observers mobilized on February 18, 2013 by -
elections.   
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 A meeting was held with Director IT - ECP on February 14, 2013 to get the NOC for the acquisition of short code for 
the wider dissemination election observation updates to its subscribers.  

 The databases for external reporting to a wider range of stakeholders were updated and automized. 
 Weekly forums on elections issues with relevant stakeholders were also planned in the reporting month to be 

initiated in the coming month. 
 
8. Challenges Faced  
The project is facing the following challenges:  

 Limited obligated funds pose another challenge for the Project. A request has been made to USAID to increase the 
amount of obligated funds for the Project. Timely action in this regard is essential to ensure smooth functioning of 
the Project and award of grants as scheduled.  

 The duration of the project is not ideal for yielding advocacy and governance impact. Policy change, public-private 
partnerships and advocacy require sustained efforts. Recognizing this challenge, the Project requested a two-year 
extension from USAID, which is under process at the moment. However, if the extension does not come through, 
the Project will be unable to announce any new cycles beyond March 2013.  
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Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of February 28, 2013) 
 

 Nation-
wide 

Punjab Sindh Balochistan KP FATA GB AJ&K Total 

Energy Sector 
Reforms 

3 3 1 0 1 0 1 3 12 

Water Rights 0 3 1 0 0 0 0 0 4 

Municipal Services 0 1 3 0 3 0 0 0 7 

Education Sector 
Reforms 

1 3 1 0 4 0 0 1 10 

FCR Reforms 0 0 0 0 0 2 0 0 2 

Legislative 
Governance 

0 0 0 1 2 0 1 1 5 

Tax Collection 1 1 0 0 0 0 0 0 2 

18th Amendment 0 2 1 2 0 0 0 0 5 

Local Govt 0 1 2 1 0 0 0 0 4 

Acc & Trans 0 0 4 1 2 0 0 0 7 

Total 5 14 13 5 12 2 2 5 58 

 



Appendix II: Status of region and theme-wise awarded grants and funds (US$) approved and disbursed  

Thematic Areas & Funding 

Geographic Devolution of Grants 

Total PKR Nationwide Punjab Sindh Balochistan KP FATA GB AJ&K 

Citizen Voice & Public 
Accountability in Tax 
Collection Sector 

No. of Approved Grants 
                           

1  
                           

1  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                           

2  

Funding 
Status 

Approved 
                

139,491  
                

145,093  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

284,584  

Disbursed 
                  

15,036  
                  

28,677  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                  

43,713  

Advocacy for Effective 

Implementation of 
the Frontier Crime 
Regulations (FCR) 

Reforms 

No. of Approved Grants 
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                           

2  
                          

-    
                          

-    
                           

2  

Funding 

Status 

Approved 

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

377,174  

                          

-    

                          

-    

                

377,174  

Disbursed 

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                  

55,691  

                          

-    

                          

-    

                  

55,691  

Citizens' Voice for 

Effective Legislative 
Governance  

No. of Approved Grants 

                          

-    

                          

-    

                          

-    

                           

1  

                           

2  

                          

-    

                           

1  

                           

1  

                           

5  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                

162,541  
                

349,699  
                          

-    
                

180,515  
                

167,015  
                

859,769  

Disbursed 
                          

-    
                          

-    
                          

-    
                  

40,009  
                

104,418  
                          

-    
                  

54,878  
                  

46,609  
                

245,914  

Citizens oversight on 
Municipal Services 

No. of Approved Grants 
                          

-    
                           

1  
                           

3  
                          

-    
                           

3  
                          

-    
                          

-    
                          

-    
                           

7  

Funding 
Status 

Approved 
                          

-    
                  

99,962  
                

283,694  
                          

-    
                

287,723  
                          

-    
                          

-    
                          

-    
                

671,379  

Disbursed 
                          

-    
                  

37,190  
                  

95,411  
                          

-    
                  

70,962  
                          

-    
                          

-    
                          

-    
                

203,563  

Energy Sector 

Reforms 

No. of Approved Grants 

                           

3  

                           

3  

                           

1  

                          

-    

                           

1  

                          

-    

                           

1  

                           

3  

                         

12  

Funding 

Status 

Approved 

                

292,542  

                

266,180  

                  

93,094  

                          

-    

                  

95,760  

                          

-    

                  

99,853  

                

252,416  

             

1,099,846  

Disbursed 

                

166,368  

                  

21,955  

                  

13,271  

                          

-    

                  

34,745  

                          

-    

                  

15,494  

                  

31,397  

                

283,229  

Improving Water 
Rights 

No. of Approved Grants 

                          

-    

                           

3  

                           

1  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                           

4  

Funding 
Status 

Approved 
                          

-    
                

400,898  
                

137,447  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

538,345  

Disbursed 
                          

-    
                

246,563  
                  

77,248  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

323,810  

Citizens’ Advocacy for 
Implementation of 
18th Amendment 

No. of Approved Grants 
                          

-    
                           

2  
                           

2  
                           

1  
                          

-    
                          

-    
                          

-    
                          

-    
                           

5  

Funding 
Status 

Approved 
                          

-    
                

296,040  
                

262,358  
                  

90,492  
                          

-    
                          

-    
                          

-    
                          

-    
                

648,890  

Disbursed 
                          

-    
                  

20,940  
                  

18,529  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                  

39,469  

Education Sector 

Reforms 

No. of Approved Grants 

                           

1  

                           

3  

                           

1  

                          

-    

                           

4  

                          

-    

                          

-    

                           

1  

                         

10  

Funding 

Status 

Approved 

                  

99,574  

                

291,565  

                  

85,558  

                          

-    

                

327,882  

                          

-    

                          

-    

                  

83,423  

                

888,002  

Disbursed 

                  

55,618  

                

144,519  

                  

37,699  

                          

-    

                

170,244  

                          

-    

                          

-    

                  

36,071  

                

444,151  

Citizens’ Voice for 
Transparent and 

Accountable 
Mechanism 

No. of Approved Grants 
                          

-    
                          

-    
                           

3  
                           

2  
                           

2  
                          

-    
                          

-    
                          

-    
                           

7  

Funding 
Status 

Approved 
                          

-    
                          

-    
                

326,018  
                

200,223  
                

253,204  
                          

-    
                          

-    
                          

-    
                

779,445  

Disbursed 
                          

-    
                          

-    
                  

25,526  
                  

12,206  
                          

-    
                          

-    
                          

-    
                          

-    
                  

37,733  

Citizens’ Engagement 

and Accountability for 
an Effective Local 

Government System 

No. of Approved Grants 
                          

-    
                           

1  
                           

2  
                           

1  
                          

-    
                          

-    
                          

-    
                          

-    
                           

4  

Funding 

Status 

Approved 
                          

-    
                

139,799  
                

200,564  
                

176,176  
                          

-    
                          

-    
                          

-    
                          

-    
                

516,540  

Disbursed 

                          

-    

                          

-    

                    

7,123  

                  

13,024  

                          

-    

                          

-    

                          

-    

                          

-    

                  

20,146  

Funding 

Status Approved 

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

Total PKR 

No. of Approved Grants 

                           

5  

                         

14  

                         

13  

                           

5  

                         

12  

                           

2  

                           

2  

                           

5  

                         

58  

Funding 
Status 

Approved 
                

531,607  
             

1,639,538  
             

1,388,732  
                

629,433  
             

1,314,269  
                

377,174  
                

280,368  
                

502,854  
             

6,663,975  

Disbursed 
                

237,022  
                

499,845  
                

274,806  
                  

65,239  
                

380,369  
                  

55,691  
                  

70,372  
                

114,077  
             

1,697,420  

            

Total Funds Approved 

(USD) 

       

6,663,975  
 

         

Total Funds Disbursed 
(USD) 

       
1,697,420  
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Appendix III: Thematic Area-Wise Disbursement for the Month of February 2013 

Thematic Area Grant Amount Disbursement 

Citizen Voice & Public Accountability in Tax Collection Sector 24,189,644 1,202,938 

Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) 
Reforms 

32,059,804 2,158,687 

Citizens' Voice for Effective Legislative Governance  73,080,352 4,918,608  

Citizens oversight on Municipal Services 57,067,230 1,451,241  

Energy Sector Reforms 93,486,887 5,042,715  

Improving Water Rights 45,759,334 4,634,059  

Citizens’ Advocacy for Implementation of 18th Amendment 55,155,675 2,452,834  

Education Sector Reforms 75,480,192 5,453,091  

Citizens’ Voice for Transparent and Accountable Mechanism 66,252,859   

Citizens’ Engagement and Accountability for an Effective Local Government System 43,905,893 1,147,400 

 

  

4% 8% 

17% 

5% 

18% 
16% 

9% 

19% 
4% 

Disbursement 
Citizen Voice & Public
Accountability in Tax Collection

Sector
Advocacy for Effective
Implementation of the Frontier

Crime Regulations (FCR) Reforms
Citizens' Voice for Effective
Legislative Governance

Citizens oversight on Municipal
Services

Energy Sector Reforms

Improving Water Rights

Citizens’ Advocacy for 
Implementation of 18th 
Amendment 
Education Sector Reforms
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Appendix IV: Region-Wise Disbursement for the Month of February 2013 
 

Description National Punjab Sindh Balochistan KP FATA GB AJ&K 
Approved 
Funding 

45,186,604 139,360,701 118,042,240 53,501,809 111,712,842 32,059,804 23,831,250 42,742,620 

Disbursement 
       
3,737,980  

        
8,202,484  

        
3,697,478  

           
474,750  

       
3,740,283  

       
2,158,687  

       
2,263,576  

       
4,186,335  

 

 

 

  

13% 

29% 

13% 
2% 

13% 

7% 

8% 

15% 
Disbursement 

Nationwide

Punjab

Sindh

Baluchistan

KP

FATA

GB

AJ&K
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Appendix VA: List of Programmatic Pre-Award Assessments 
 

Application # Applicant Name Risk Category 

Cycle 4 

Women Voters  

CVP-04-12-283-720 Gul Welfare Organization (GWO) Medium Risk 

CVP-04-12-178-615 Masoom Rights Development Society (MRDS) Medium Risk 

CVP-04-12-241-678 Women Industrial and Social Education Society (WISES) Low Risk 

CVP-04-12-270-707 Home Net  Pakistan (HNP) Low Risk 

CVP-04-12-41-478 Progressive Research Institute of Socio-Economics (PRISE) High Risk 

CVP-04-12-27-464 Rural Development Organization(RDO) Medium Risk 

CVP-04-12-367-804 Basic Integrated Rural Development Society (BIRDS) Medium Risk 

CVP-04-12-194-631  Community Research and Development Organization (CRDO) Low Risk 

CVP-04-12-182-619 Society for Skills Trainings and Development  Medium Risk 

CVP-04-12-295-732 Liberal Forum Pakistan Medium Risk 

CVP-04-12-88-525 Youth Association for Development (YAD) Low Risk 

CVP-04-12-94-531 Nana Sahib Development Society (NSDS) Medium Risk 

 CVP-04-12-241-678 Takhleeq Foundation Low Risk 

 CVP-04-12-177-614 Chenab Development Foundation Low Risk 
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Appendix VB: List of Operational Pre-Award and Post-Award Assessments 
 

Pre-Award Assessment 

S # Grantee Thematic Area Assessment Type Overall Risk  Conducted By 

1 
Communications Society 
for Enforcement of Rule of 
Law 

Citizen Awareness  for 
Higher Female Voter 
Turnout  

Upgrade to Detailed 
Assessment 

High GT/AASR 

2 
Social Consortium for 
Development 

Citizen Awareness  for 
Higher Female Voter 
Turnout 

Rapid Assessment Moderate GT/AASR 

3 
Nana Sahib Development 
Society 

Citizen Awareness  for 
Higher Female Voter 
Turnout 

Rapid Assessment High  GT/AASR 

 
 

Post-Award Assessment 

1 Step Towards Empowerment of Pupil Post Award - SSA Low GT-AASR 
2 Association of Global Humanists & Ethics Post Award – SSA High GT-AASR 

3 Water Environment & Sanitation Society Post Award – SSA Low GT-AASR 
4 Hamdam Development Organization Post Award – SSA Low GT-AASR 

5 Your Engineering Solutions (YES) Private Limited Post Award – SSA Low GT-AASR 
6 Pak Women Post Award – SSA Moderate GT-AASR 

 
  



Appendix VI: List of Sub-Awardees (As on February 28, 2013) 
 

S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic 

Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

THEMATIC AREA : IMPROVING WATER RIGHTS   

1 Participatory 
Efforts for 
Healthy 
Environment  

Capacity Building of 
Farmers Organization for 
effective and efficient 
advocacy for Water 
Rights, in Sindh 

District Sukkur Sindh April 20, 
2012 to 
April 19, 
2013 

 11,683,000 Ali Muhammad Shahwani                                                                                      

Bungalow No. 10/200  
Abdullah Bungalows, 
Qasimabad Hyderabad. 
+92-333-3297450 

On-going First 

2 Awaz 
Foundation 
Pakistan, 
Centre for 
Development 
Services 

Improving Water Rights 
of Rural Communities in 
District Multan and 
Bahawalpur 

District Multan , 
Bahawalpur 

Punjab April 20, 
2012 to 
April 19, 
2013 

         
11,129,000  

Muhammad Zia-ur-Rehman  
# 2440N/8A, D Block, New 
Shamsabad Colony Multan-
Pakistan 
061-4784606 
0300-6301215  

On-going First 

3 DAMAAN 
Development 
Through 
Awareness and 
Motivation 

Transforming the 
Thinking-A Project for 
Materializing the Water 
Rights and Entitlements 

Khanewal, 
Multan, Vehari, 
and Lodhran 

Punjab April 20, 
2012 to 
April 19, 
2013 

         
10,198,000  

Shoaib Aziz 
House 164, Block B, Shah Rukne 
Alam Colony,Multan                                                                        
061-6780188 
0346-5949188 

On-going First 

4 Governance 
Institutes 
Network 
International 
(GINI) 

Improving Water Rights 
in Central Punjab 

Central Punjab Punjab April 20, 
2012 to 
April 19, 
2013 

 12,749,344  Amjad Parvez 
House 23, Street 30, Sector F-8/1, 
Islamabad 
0300-8545108 
051-2856511 

On-going First 

THEMATIC AREA : ENERGY SECTOR REFORMS     

1 Consumer 
Rights 
Commission of 
Pakistan 

Improving Gas Sector 
Governance through 
Evidence Generation and 
Public Participation 

District Karachi, 
District Quetta, 
District Lahore, 
District 
Peshawar 

Nation-
wide 

April 20, 
2012 to 
April 19, 
2013 

 8,057,343  Asif Masood 
House 13, Street 1, Sector G-6/3, 
Islamabad 
051-111739739 
0301-5455781 

On-going First 

2 Semiotics 
Consultants 
(Pvt.) Limited 

Energy Sector Reforms District Karachi, 
District Quetta, 
District Lahore, 
District 
Peshawar 

Nation-
wide 

April 20, 
2012 to 
April 19, 
2013 

            
8,309,000  

Hussain Babur                                                                                                      
# 6-7, 2nd Floor, Pearl Center, 
Block-13, Super Market, F-6 
Markaz, Islamabad-Pakistan                                   
051-227 1248, 287 7266 
0333-521 2221                                       

On-going First 
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3 People 
Empowerment 
and Consulting 
Enterprise 
(PEACE) 

Enhancing Electricity 
Sector Efficiency with 
Public Participation 
(EESEPP) 

District Mardan KP April 20, 
2012 to 
April 19, 
2013 

 8,139,600  Masood ul Hassan 
Office # 29 A, Street # 13, 
Rahatabad, Peshawar 
091-5845050             

On-going First 

4 TheNetwork 
for Consumer 
Protection 

New Energy Contract 
between Consumer & 
State/Regulator 

Islamabad, 
Rawalpindi 

Nation-
wide 

April 20, 
2012 to 
April 19, 
2013 

 8,499,764  Asim Jaffery  
TheNetwork for Consumer 
Protection, Block 3-4, INT Centre, 
G-8/4, Islamabad 
051-2261085/2264881 
0333-5126506                         

On-going First 

5 Young Welfare 
Society 

Empowering Electricity 
Consumers in District 
Khairpur, Sindh 

District Khairpur Sindh November 
30, 2012 to 
February 
27, 2014 

7,913,000 Dr. Akhtar Mughal  
Young Welfare Society (YWS) 
Coordination Office: Awan Colony 

Thari road, Mehrabpur District 
Naushahro 
Feroze Sindh Pakistan. 

Tel: +92-242-431305 
0300-8314840, 0345-5005090 

On-going Third 

6 Public Welfare 
Organization 

Improving Electrity 
Governance for the 
Electricity Consumers in 
District Lodhran 

Lodhran Punjab November 
30, 2012 to 
February 
27, 2014 

8,153,500 Mr. Muhammad Asif 
Jhandir House, Mohallah Mehram 
Wala, Street Opp. Umm-ul-Qura 
School, District Lodhran 
0092-608-364454 
0092- 300-6811297 

On-going Third 

7 Research 
Institute of 
Natural 
Resources of 
Pakistan 

Creating Social Impacts 
of Electricity Reforms in 
Pakistan 

Lahore Punjab November 
30, 2012 to 
November 
29, 2013 

6,960,150 Ms. Monail Salahuddin 
Plot # 320 ,2nd Floor ,Silk Bank 
Building ,Z block DHA Phase 3 
Lahore Cantt 
0092-336-4009585                
0092-42-35731579-80        
042-38784186 

On-going Third 

8 Sustainable 
Solutions 
Private 
Limitited 

Raising Peoples' Voice for 
Power Sector Reforms 

Gilgit, Ghizer 
and Skardu 

Gilgit-
Baltistan 

November 
30, 2012 to 
November 
29, 2013 

8,487,500 Pervaiz Ahmad 
House 343-A, Ravi Road, G-8/2 
Cell# 92-303-5535543 
0303-5535543 

On-going Third 
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9 Global 
Prosperity 
Network 

Citizens' Voice on Energy 
Crisis 

Muzaffarabad AJK November 
30, 2012 to 
November 
29, 2013 

6,876,000 Syed Ibn-ul-Hasan Gillani 
Near Agriculture Office Ghari Pan 
Chowk Muzaffarabad 
092-5822-434109 
92-345-4896696 

On-going Third 

10 Azad Jammu 
and Kashmir 
Rural Support 
Program 

Reforming Enertgy 
Sector Through 
Participatory and 
Integrated Information, 
Education and 
Communication 
Campaign 

Muzaffarabad, 

Mirpur and 

Bimber 

 

AJK December 
28, 2012 to 
December 
27, 2013 

6,235,380 Abdul Qadir Jilani 
D-95, Upper Chattar Housing 
Scheme, Muzaffarabad AJ&K 
13100 
05822-433031; 0345-5123670 

On-going Third 

11 Techno Green 
Associates 

Enhancing Citizens Voice 
and Accountability in 
Service Delivery by 
DISCOs 

Gujaranwala Punjab January 31, 
2013 to 
January 31, 
2014 

7,511,650 Tahir Pervaiz Dar, House No. 221, 
Block A, Sawan Street, PWD 
Housing Society, Islamabad.                                                 
051-5970540, 051-2507745 and 
0333-5159090                                             
tahir@eebp.pk 

On-going Third 

THEMATIC AREA: MUNICIPAL OVERSIGHT     

1 Goth Seengar 
Foundation 

Work Together for 
Improvement of Solid 
Waste Management 
System 

District 
Jacobabad 

Sindh April 20, 
2012 to 
July 19, 
2013 

            
7,990,800  

Qazi Muhammad Raees 
Flat1, E - 36, Near SLS Montessori 
School, Sector G-11/4 Islamabad, 
051-2301514 
0302-8542099 

On-going First 

2 DevCon 
Association for 
Rural 
Development 

Citizen for Change District Sangher Sindh April 20, 
2012 to 
April 19, 
2014 

            
8,470,200  

Nisar Ahmed Nizamani                                                                                             
House No. 124/A-16, Housing 
Society, Sanghar    
0333-3555403                                                                        

On-going First 

3 Participatory 
Educational 
Awareness and 
Community 
Empowerment 
(PEACE) Sindh 

Citizens’ Responsive 
Governance at TMA 
Level  

District Mirpur 
Khas 

Sindh April 20, 
2012 to 
April 19, 
2013 

            
7,653,000  

Tahir Jadoon                                                                      
PEACE-Sindh: Flat No. A-47, first 
floor, Salman Tower, Main 
National Highway, Malir Karachi,                            
081-2451201                                              
0300-3825277  

On-going First 
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4 Akhtar 
Hameed Khan 
Resource 
Centre 
(AHKRC) 

Social Accountability of 
Municipal Services 
Delivery and 
Development 

Peshawar KP April 20, 
2012 to 
April 19, 
2014 

8,321,500 Fakhira Khanam 
#6, Street 56, F-6/4, Islamabad 
051-2822 752 
041-2822 792 
0300-5543560 

On-going First 

5 Dir Area 
Development 
Organization ( 
DADO) 

Citizen participation in 
the Municipal Services 
for the Sustainable 
Development of District 
Dir Upper - KP 

Dir - Upper KP April 20, 
2012 to 
April 19, 
2014 

            
8,468,000  

Abid Ali Abid 
Main Bazar Road Dir, Haji  
Mahabat Khan Building, Camp 
Colony, Dir,  District Upper Dir 
0944-881146 
0300-5992358 

On-going First 

6 Association for 
Behavior and 
Knowledge 
Tranformation 
(ABKT) 

Improvement and 
Strengthening of TMA's 
Municipal Service 
through Advocacy, 
Citizens’ Involvement 
and Oversight 

Dir - Lower KP August 06, 
2012 to 
April 05, 
2014 

            
7,666,980  

Shad Begum 
House 366, St 33, F-11/2, 
Islamabad 
0345-9002768 
051-2100853 

On-going First 

7 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Meri Awaz Project Multan Punjab August 06, 
2012 to 
April 05, 
2014 

8,496,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234  

On-going First 

THEMATIC AREA: EDUCATION     

1 DevCon - An 
Association for 
Rural 
Development 

Education’s Reform 
through Expenditure 
Analysis on Primary 
Education 

District 
Hyderabad, 
District Sanghar, 
District 
Khairpur, 
District  Badin, 
District 
Jacobabad 

Sindh August 06, 
2012 to 
August 05, 
2013 

7,272,400 Nisar Ahmed Nizamani 
House # 124/A-16, Housing 
Society, Sanghar, Sindh, Pakistan 
092-235-541441 – 2 
092-3333555403 

On-going Seco
nd 

2 Human 
Development 
Foundation 

Advocacy Campaign for 
Education Sector 
Reforms in Pakistan  

District Rahim 
Yar Khan, 
District Mardan 
(KP),  District 
Tando 

Nation-
wide 

August 06, 
2012 to 
August 05, 
2013 

8,463,797 Ghazanfar Hashmi 
19 Sunbal Road, F-10/3, Islamabad 
0300-8562717 

On-going Seco
nd 
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Muhammad 
Khan (Sindh), 
District Zhob 
(Balochistan) 

3 Development 
Empowerment 
Women 
Association 

Citizen Participation in 
the Education 
Strengthening for the 
Socio-Economic 
Development of Dir 
Lower -KP 

Dir KP August 06, 
2012 to 
August 05, 
2013 

            
7,686,000  

Muhammad Asad                                                           
Kalpani Bajoro Road, Ziarat Talash, 
Tehsil Timergara, District Lower 
Dir 
0945-871280 
0346-9380025 

On-going Seco
nd 

4 Pak Education 
Society 

Sustainable Education 
Initiatives in District 
Shangla, KP 

Shangla KP August 06, 
2012 to 
August 05, 
2013 

            
7,065,500  

Ahmad Hussain 
House # 72, Street 6, Mehfooz 
Road, Defense Officers Colony, 
Peshawar Cantt 
091-5841575 
0345-8910123 

On-going Seco
nd 

5 Society for 
Human 
Empowerment 
and Rural 
Development 

Making Schools 
Accountable to 
Performance 

Khushab Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,360,727  

Sajjad Wali 
Village and Post Office Mitha 
Tiwana 
0454-730201-204 
0333-5077985 

On-going Seco
nd 

6 Children First Strengthening  Citizens’ 
Voice to Ensure  
Compulsory & Free 
Education and Promote 
Accountability in 
Education Sector   

KP KP August 6, 
2012 to 
May 5 
2013 

            
7,359,500  

Amna Anwar 
H-79, St. 92. Sector I-8/4, 
Islamabad 
051-4864259 
0312-5190383 

On-going Seco
nd 

7 Sudhaar 
Society 

Strengthening of 
Citizens’ Voice and Public 
Accountability through 
Oversight on Education 
System and Advocacy for 
Improvement of Quality 
of Education in 
Government and Private 
Schools of District 

Narowal  Punjab August 06, 
2012 to 
August 05, 
2013 

            
7,930,500  

Government Employees  
Cooperative Housing Soceity, 
House 563 A-1, Township Lahore, 
042-35976864, 03338664992 

On-going Seco
nd 
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Narowal 

8 Leadership for 
Environment 
and 
Development 
Pakistan 

Strengthening Civil 
Society Oversight of 
Education 
Decentralization in 
Punjab 

Lahore Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,491,778  

Muhammad Rizwan ul Haq 
House, F-7 Markaz, Islamabad, 
Pakistan 
0300-5003262 
051-2651511 

On-going Seco
nd 

9 READ 
Foundation 

Supporting Communities 
to Strengthen Education 
Sector in AJK 

Rawalakot AJK August 06, 
2012 to 
August 05, 
2013 

            
7,090,990  

Mazar Hussain 
H# 747, Street 10, G-9/3 
Islamabad 
051-2253256 
0331-5050761 
03465727179 

On-going Seco
nd 

10 Organization 
for Human 
Development 

Improving School 
Governance  

Charsadda, 
Mardan 

KP August 06, 
2012 to 
August 05, 
2013 

            
5,759,000  

Amjad Ali 
Main Charsadda Road, Near 
Finance and Planning Department, 
Mardan 
0937-774243 
0334-8470163 
0346-8159996 

On-going Seco
nd 

THEMATIC AREA: LEGISLATIVE GOVERNANCE 

1 Water, 
Environment & 
Sanitation 
Society (WESS) 

Citizens’ Voice for 
Enhanced and Effective 
Legislation and 
Accountability  

District Loralai, 
Ziarat, 
Balochistan  

Balochist
an 

10/09/201
2 to 
09/09/201
3 

            
13,815,952  

Naseeb Ullah 
29/131 DOHS, Survey 31, Behind 
Askari Petrol Pump, Airport Road, 
Quetta 
081- 2864037 - 8 
0300-8384573 

On-going Seco
nd 

2 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Citizens’ Voice for 
Effective Legislative 
Governance 

Gilgit-Baltistan Gilgit-
Baltistan 

10/09/201
2 to 
09/03/201
4 

15,343,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234 

On-going Seco
nd 

3 Pak Women Citizen Voice for Effective 
Legislative Governance 
Project KP 

District Mardan, 
Swat and 
Malakand 

KP 10/09/201
2 to 
09/03/201
4 

            
15,889,400 

Azra Hussain 
House # 217, Street # 04, Sector T, 
Sheikh Maltoon Town Mardan, KP 
03465602472 
03469183507 

On-going Seco
nd 
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4 Hamdam 
Development 
Organization  

Awareness and Advocacy 
Campaign Aimed at 
Helping Society Better 
Interact with the 
Legislature at MPs of 
Provincial (KP) and 
National Assembly 

Tank, Dera 
Ismail Khan, Laki 
Marwat, and 
Bannu 

KP 10/09/201
2 to 
09/03/201
4 

13,835,000 Muhammad Farooq 
House #06, Gulistan Society, Near 
Fauji Foundation Vocational 
Training Center West Circular 
Road, D.I.Khan, Pakhtunkha 
Pakistan 
0300-5797233 
0092-966-733886 

On-going Seco
nd 

5 Your 
Engineering 
Solutions (YES) 
Pvt Ltd. 

Design & 
Implementation of Public 
IEC for Mutually 
Beneficial Sustainable 
Linkage between Citizen 
& Legislators of AJK 
Assembly 

Kotli, Mirpur AJK September 
28, 2012 
to 
December 
27, 2013 

14,196,250 Dr. Waseem Amer 
189 B, Street 46, F-11/3, 
Islamabad 
051-2291520 
0334-4333623 

On-going Seco
nd 

THEMATIC AREA: FCR 

1 Step Towards 
Empowerment 
of Pupil (STEP) 

Advocacy for effective 
Implementation of the 
frontier Crime 
Regulations (FCR) 
Reforms 

Khyber Agency, 
Orakzai Agency, 
FR Peshawar, FR 
Kohat, FR Bannu 

FATA September 
28, 2012 
to 
December 
27, 2013 

15,077,400 Mr. Majid                                                                              
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan, 
KP 
Cell:+92(345) 9504892 Phone: 
+92(937) 796212 
Email: inform_step@yahoo.com 

On-going Third 

2 Devolution 
Trust for 
Citizen 
Engagement 
(DTCE) 

Advocacy for effective 
Implementation of the 
Frontier Crime 
Regulations (FCR) 
Reforms 

Bajaur Agency FATA September 
28, 2012 
to 
September 
27, 2013 

16,982,404 Mr. Azhar Bashir Malik                                            
House No.10, Street 4, G-6/3, 
Islamabad 
Cell:+92 (300) 5016016 Phone: 
+92 (51) 111333823 
Email: mushir.naqvi@dtce.org.pk 

On-going Third 

THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION 

1 Governance 
Institutes 
Network 
International 

Citizen Voice and Public 
Accountability in Tax 
Collection Sector 

Islamabad, 
Sargodha, 
Faisalabad & 
Gujranwala 

National October 
31, 2012 
to October 
30, 2013 

11,856,700 Amjad Pervaiz 
House 23, Street 30, Sector F-8/1, 
Islamabad 
051-2856511 

On-going Third 

mailto:mushir.naqvi@dtce.org.pk
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(GINI) 0300-8545108 
2 TheNetwork 

for Consumer 
Protection 

Taxation for 
Development 

Rawalpindi 
Region 

Punjab November 
2, 2012 to 
October 
30, 2013 

12,332,944 Asim Jaffery                                                            
TheNetwork for Consumer 
Protection, Block 3-4, INT Centre, 
G-8/4, Islamabad                              
051-2261085/2264881 
0333-5126506 

On-going Third 

THEMATIC AREA: LOCAL GOVERNMENT 

1 Awareness on 
Human Rights 
Social 
Development 
and Action 
Society 

Promoting local 
government system 
through citizens 
engagement 

Quetta Balochist
an 

December 
28, 2012 
to 
December 
27, 2013 

14,975,000 Watan Yar Khilji  
Office No. S-5 Second Floor Civic 
Center, Angle Road off Suraj Ganj 
Bazar Quetta 
081-2866132  
0300-388 5878 

On-going Third 

2 Al-Mustafa 
Welfare 
Association 
 

Community Centered 
Municipal Development 
Planning 

Khairpur Sindh December 
28, 2012 
to 
December 
27, 2013 

8,226,500 Mohammad Amin Khaskheli 
Near Raashdi House, Canal View, 
Abid Colony, Khairpur, Taluka, 
District Khairpur 
0243-714818 
0301-2607927 

On-going Third 

3 Participatory 
Efforts for 
Health 
Environment 

Launching an effective 
advocacy and awareness 
campaign for local 
government system and 
timely elections 

 Sindh December 
28, 2012 
to 
December 
27, 2013 

8,821,440 Ali Muhammad Shahwani                                                  
Bungalow No. 10/200  
Abdullah Banglows, 
Qasimabad Hyderabad.                                        
Cell: 03333297450 

On-going Third 

4 Institute of 
Social and 
Policy Sciences 

Evidence-based 
Advocacy for 
Strengthening Local 
Government System in 
Punjab 
 

Faisalabad, 
Multan, Lahore, 
Rahim Yar Khan, 
Rawalpindi 

Punjab February 
28, 2013 
to 
February 
27, 2014 

11,882,915 H. No. 13, Street No. 1, G-6/3, 
Islamabad. 
Salman Humayun 
Cell: +92 (300) 8567409 Phone: 
+92 (51) 111739739 
Email: salman258@gmail.com 

On-going Third 

THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY 
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1 Development 
Resource 
Solutions 

Giving Voice to the 
People Against 
Corruption in Pakistan 

Chaman, 
Quetta 

Balochistan December 
28, 2012 
to 
December 
27, 2013 

6,903,800 Muhammad Ayub Khan  
Office # 221, Second Floor, 
Universal Complex Jinnah Road 
Quetta 
0333-786 8240 

On-going Third 

2 Community 
Development 
Foundation 

Fostering Community-
based Structural System 
of Public Accountability 

Khairpur, 
Sukkur 

Sindh December 
28, 2012 
to 
February 
28, 2014 

9,647,000 Jan Odhano 
CDF Office, Near TCF School, 
Bismillah Town,    
Jacobabad, Sindh 
0722-650841 
0333-7341178 

On-going Third 

3 Kainaat 
Development 
Association 

Social Accountability for 
Social Service Delivery 

Larkana, 
Qamber, 
Shahdadkot, 
Shikarpur, 
Jacobabad, 
Kashmore, 
Kandhkot 

Sindh December 
28, 2012 
to January 
30, 2014 

11,038,197 Ahmed Bux Channa   
Near Rasaldar Road, Kandhkot, 
District Kashmore 
0722-572186 
0333-7344282 

On-going Third 

4 NGO's 
Development 
Society 

Citizens Voice for 
Strengthening 
Transparency and 
Accountability 
Mechanisms 

Larkana Sindh December 
28, 2012 
to 
February 
27, 2014 

10,312,250 Mr. Asif Meerwani,                                                                               
NDS Larkana Office,  
Bungalow # 201, Near Noor 
Muhammad Baloch House, Ali 
Akbar Jalbani Road Larkana City,  
District Larkana Sindh 
0332-2005767 
0744-752203 

On-going Third 

5 Participatory 
Efforts for 
Health 
Environment 

  Sindh December 
28, 2012 
to 
December 
27, 2013 

8,821,470 Ali Mohammad Shahwani 
Bungalow No. 10/200  
Abdullah Banglows, 
Qasimabad Hyderabad 
0333-3297450 

On-going Third 
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6 Sindh Rural 
Support 
Program 

Citizens' Mobilization 
and Training in 
Accountability and 
Transparency for 
Imrpoved Public Services 
in Tharparkar District 

Tharparker Sindh December 
28, 2012 
to 
December 
27, 2013 

7,852,250 Miss Sindhu Paras Abro 
A-9 Hyderabad Town, Phase-II, 
Qasimabad, Hyderabad 
 022-2655382                                                         
0336-3097838 

On-going Third 

7 DELTA 
Association 

Strengthening Citizens' 
Voice through Advocacy 
(SCVA) 
 

Peshawar, 
Mardan, 
Swabi, 
Charsadda, 
Noshera 

KP February 
28, 2013 
to 
February 
27, 2014 

8,030,545 House 1, St 2, Bani Gala Green 
Colony, New Bani Gala, Imran 
Khan Avenue, Islamabad. 
Naazlee Sardar 
Cell:+92(300) 8562468 Phone: 
+92(51) 2613879 
Email: naazlee@hotmail.com   

On-going Third 

8 Centre for 
Peace and 
Development 
Initiatives 

Strengthening 
Transparency and 
Accountability 
Mechanisms in KP 

Peshawar, 
Mardan, 
Abbottabad, 
Mansehra 

KP February 
28, 2013 
to 
February 
27, 2014 

13,491,880 409-B, Nazi mud Din Road, F-11/1, 
Islamabad 
Amer Ejaz 
Cell:+92(334)4328173 Phone: 
+92(51)2108287 
Email: aebutt@yahoo.com 

On-going Third 

THEMATIC AREA: 18TH AMENDMENT 
1 Coastal 

Association for 
Research and 
Development  

Fishery Sector 
Governance in 
Balochistan in Post 18th 
Amendment of the 
Constitution 

Lasbela, Gwadar Balochist
an 

December 
28, 2012 
to 
February 
28, 2014 

14,379,100 Muhammad Anwar Ali 
Ilaysani Mohalla Dam, Bunder P.O 
Winder, P.O Code 90201, Tehsil 
Sonminai, District Lasbela 
0853-621004 
0345-8848305 

On-going Third 

2 Yar 
Muhammad 
Samejo 
Educational 
Society & 
Development 
Organization 

Improving Social Service 
Delivery in Relation of 
18th Constitutional 
Amendment 

Balochistan Balochist
an 

December 
28, 2012 
to 
February 
27, 2014 

7,691,860 Mr. Mubashir Ali Shah                                                                    
Opp: Civil Hospital near Sui Gas 
Office 
Cinema Road Usta Muhammad 
District Jaffarabad 
Balochistan, Pakistan.  
Contact No: office: +92-838-
613409. 
Mobile: +92-345-3977787 

On-going Third 
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3 Advocacy, 
Research, 
Training and 
Services 

Awareness about 
Implementation of 18th 
Constitutional 
Amendment 

Mirpur Khas Sindh December 
28, 2012 
to 
December 
27, 2013 

8,271,300 Mr. Shahzado Malik                                                      
House # 21, Commercial Area, 
Satellite Town, Mirpurkhas                                                            
Tel:0233 863232                                                     
Cell: 03332957457 

Ongoing Third 

4 Society for 
Alternative 
Media and 
Research 

Developing civil society 
leadership for advocacy 
and accountability of 
MGDs focused 
implementation of 18th 
Amendment in Punjab 
province 

Punjab Punjab January 
31, 2013 
to 
February 
28, 2014 

13,707,400 Mazar Arif 
H 67, St.43, F-10/4, Islamabad 
92-51-2210006-7 
92-300-5140049 

Ongoing Third 

5 Umang 
Development 
Foundation 

Strengthening labor 
movement and 
advocating for 
devolution of WWF and 
EOBI in lieu of 18th 
Amendment 

Lahore, 
Gujranwala, 
Rawalpindi, 
Faisalabad, 
Sargodha and 
Multan 

Punjab January 
31, 2013 
to 
February 
28, 2014 

11,456,015  Ongoing Third 

 


